
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
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Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 140 Date: 06-Nov-200 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 59

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Met with Mike Forner to discuss MCM WOA for hotel during the eye -bar emergency fix. Mike said to go
ahead and pay it. We also discussed SMI request to purchase 124 HS rods with 500 nuts. 56 rods at 6’-6’’ 
long, 68 rods at 5’-6’’ long per Maxine Jacoby request.
· Maxine Jacoby said her boss is not answering her calls regarding the installation of the 1 ¾’’ HS all 
threaded rods.
·Called Ken Brown to request a sequence of work at night to give to MCM . I requested Ken to send me
an email listing the items needed from MCM for tonight/ Saturday night.
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